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Articlel

Agreement

This Agreement is made this day of in the year , by and between the

11 OWNER
State Of Arizona
School Facilities Board
Capital West Tower
1700 West Washington, Suite 602
Phoenix, Arizona 85007
and the
12 CONTRACTOR
(Name and Address)

for servicein connection with the following
13 PROJECT

Noticeto the parties shall be given at the above addr esses.
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DESIGN-BUILD AGREEMENT AND GENERAL CONDITIONS BETWEEN THE
ARIZONA SCHOOL FACILITIES BOARD AND CONTRACTOR

Article2
GENERAL PROVISIONS
TEAM RELATIONSHIP

The Arizona School Fecilities Board (herein after referred to as ASFB) (Owner) and Project Manager and the Contractor agree to proceed
with the Project on the basis of trust, good faith and fair dealing, and shall take all actions reasonably necessary to perform this Agreement
in an economical and timely manner, including consideration of design modifications and alternative materials or equipment that will permit
the Work to be constructed within the Lump Sum Firm Price (herein after referred to as LSFP) and by the date of Substantial Completion, if
they are established by Amendment No. . The Contractor agrees to procure the architectural and/or engineering services set forth
below, and to furnish construction and administration of the Work.

RELATIONSHIP OF THE PARTIES

CONTRACTOR SERVICES The Contractor shall provide professional architectural/engineering services for the Project in
accordance with the terms and conditions of this Agreement. The Contractor’s performance of services shall be as professional
consultant to the ASFB and to carry out the activities of Project design and construction and to provide the technical documents and
supervision of the design team to achieve the ASFB’ s Project objectives.

ASFB REPRESENTATIONS

1 The Project Manager is under separate contract with the ASFB, working as agent to provide construction program
management services. The Project Manager has no design responsibilities of any nature. None of the activities of the Project
Manager supplant or conflict with the design, budget, or any other services and responsibilities customarily furnished by the
Contractor or subconsultants in accordance with generally accepted architectural/engineering practices except as otherwise
modified by this Agreement. The Contractor understands and agrees that the Project Manager isthe ASFB’ s representative to
the Contractor insofar as this Agreement is concerned. All instructions by the ASFB to the Contractor relating to services
performed by the Contractor will be issued or made through the Project Manager. All communications and submittals of the
Contractor to the ASFB shall be issued or made through the Project Manager unless the Project Manager shall otherwise
direct. The Project Manager shall not unreasonably withhold approval for the Contractor to communicate directly with the
ASFB. The Project Manager shall have the authority to establish procedures, consistent with this Agreement, to be followed
by the Contractor and to call periodic conferences to be attended by the Contractor, and the Contractor’s subconsultants,
throughout the term of this Agreement.

2 The Contractor understands and agrees that it is not a third-party beneficiary of any contract between the ASFB and the
Project Manager or of their performance thereunder, and the Contractor waives any rights, claims, or causes of action it may
have as an alleged third-party beneficiary of any such contract or of the performance of the parties thereunder, and covenants
not to sue the Project Manager as a third-party beneficiary of any such contract or of the performance of the parties
thereunder.

3 Nothing contained in this agreement shall create a contractual relationship with or a cause of action in favor of athird party
against the ASFB, the Project Manager, or the Contractor.

CONTRACTOR REPRESENTATION

1 The Contractor shall provide alist of all consultants that the Contractor intends to utilize relating to the Project. Thelist shall
include such information on the qualifications of the consultants as may be requested by the ASFB. The ASFB, through the
Project Manager, reserves the right to review the consultants proposed, and the Contractor shall not retain a consultant to
which the ASFB, through the Project Manager, has a reasonable objection. The ASFB shall pay the Contractor any increased
costs of obtaining the services of consultants to replace those rejected by the ASFB.

2 The Contractor shall provide to the ASFB, through the Project Manager, alist of the proposed key project personnel of the
Contractor and its consultants to be assigned to the Project. This list shall include such information on the professional
background of each of the assigned individuals as may be requested by the ASFB, through the Project Manager. Such key
personnel and consultants shall be satisfactory to the ASFB and shall not be changed except with the consent of the ASFB.
The ASFB’s approval of substituted personnel shall not be unreasonably withheld.

ARCHITECT/ENGINEER Architectural and engineering services shall be procured from licensed, independent design professionals
retained by the Contractor or furnished by licensed employees of the Contractor, or as permitted by the law of the state where the Project is
located. The person or entity providing architectural and engineering services shal be referred to as the Architect/Engineer. If the
Architect/Engineer is an independent design professional, the architectural and engineering services shall be procured pursuant to a separate
agreement between the Contractor and the Architect/Engineer. The Architect/Engineer for the Project is:
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24 EXTENT OF AGREEMENT This Agreement is solely for the benefit of the parties, represents the entire and integrated agreement

between the parties, and supersedes all prior negotiations, representations or agreements, either written or oral. In the event languagein this
document contradicts or isin conflict with any other agreement, written or oral, this agreement language takes precedence.

25 DEFINITIONS
1 The Contract Documents consist of:

a.  Change Orders and written amendments to this Agreement signed by both the ASFB and Project Manager and Contactor,
including Amendment No. 1 if executed;

b.  This Agreement except for the existing Contract Documents set forth in item (€) below;
c.  Themost current Documents approved by the ASFB pursuant to Subparagraphs 3.1.4, 3.1.5 or 3.1.6;
d. Theinformation provided by the ASFB pursuant to Clause 4.1.2.1;

e.  The Contact Documents in existence at the time of execution of this Agreement which are set forth in Article 15;
f.  The ASFB’s Program provided pursuant to Subparagraph 4.1.1.

In case of any inconsistency, conflict or ambiguity among the Contact Documents, the Documents shall govern in the order in
which they are listed above.

2 TheWork is the Design Phase Services procured in accordance with Paragraph 3.1, the LSFP Proposal provided in accordance with
Paragraph 3.2, the Construction Phase Services provided in accordance with Paragraph 3.3, Additional Services that may be provided
in accordance with Paragraph 3.8, and other services which are necessary to complete the Project in accordance with and reasonably
inferable from the Contract Documents.

3 Theterm Day shall mean calendar day.

4 A Subcontractor is a person or entity who has an agreement with the Contractor to perform any portion of the Work. The term
Subcontractor does not include the Architect/Engineer or any separate contractor employed by the ASFB and Project Manager or any
separate contractor’ s subcontractors.

5 A Subsubcontractor is a person or entity who has an agreement with a Subcontractor to perform any portion of the Subcontractor’s
work.

6  Substantial completion of the Work, or of a designated portion, occurs on the date when construction is sufficiently complete in
accordance with the Contract Documents so that the ASFB can occupy or utilize the Project, or a designated portion, for the use for
which it isintended. This date shall be confirmed by a certificate of Substantial Completion signed by the ASFB and Project Manager
and Contractor. The certificate shall state the respective responsibilities of the ASFB, Project Manager and Contactor for security,
maintenance, heat utilities, damage to the Work, and insurance. The certificate shall also list the items to be completed or corrected,
and establish the time for their completion and correction.

7  The ASFB’sProgramisan initial description of the ASFB’s objectives, including budgetary and time criteria, space requirements and
relationships, flexibility and expandability requirements, special equipment and systems, and site requirements.

8  Contractor as used in this agreement shall mean Design Builder.

ARTICLE 3
CONTRACTOR'SRESPONSIBILITIES

The Contractor shall be responsible for procuring the design and for the construction of the Work consistent with the ASFB’s Program, as such
Program may be modified by the ASFB during the course of the Work. The Contractor shall exercise reasonable skill and judgment in the
performance of its services, but does not warrant or guarantee schedules and estimates other than those that are part of the LSFP proposal.

3.1 DESIGN PHASE SERVICES

1 PRELIMINARY EVALUATION The Contractor shall provide a preliminary evaluation of the Project’s feasibility based on the
ASFB’s Program and other relevant information.

2  PRELIMINARY SCHEDULE The Contractor shall prepare a preliminary schedule of the Work for the ASFB and Project
Manager’ s written approval. The schedule shall show the activities of the ASFB, Architect/Engineer and Contractor necessary to meet
the ASFB and Project Manager’s completion requirements. The schedule shall be updated periodically with the level of detail for
each schedule update reflecting the information then available. If an update indicates that a previously approved schedule will not be
met, the Contractor shall recommend corrective action to the ASFB and Project Manager in writing. The work will be scheduled,
planned and reported using the Critical Path Method (CMP) utilizing Primavera or Sure Trak software which is compatible with the
ASFB scheduling program.

3  PRELIMINARY ESTIMATE When sufficient Project information has been identified, the Contractor shall prepare for the ASFB
and Project Manager’s written approval a preliminary estimate utilizing area, volume or similar conceptual estimating techniques.
The estimate shall be updated periodically with the level of detail for each estimate update reflecting the information then available. If
the preliminary estimate or any update exceeds the ASFB’s budget, the Contractor shall make written recommendation to the ASFB
and Project Manager.
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4  SCHEMATIC DESIGN DOCUMENTS The Contractor shall submit for the ASFB and Project Manager's written approval
Schematic Design Documents, based on the ASFB’s Program and other relevant information, Schematic Design Documents shall
include drawings, outline specifications and other conceptual documents illustrating the Project’s basic elements, scale and their
relationship to the site. One set of these documents shall be furnished to the ASFB and Project Manager. The Contactor shall update
the preliminary schedule and estimate based on the Schematic Design Documents.

5 DESIGN DEVELOPMENT DOCUMENTS The Contactor shall submit for the ASFB and Project Manager's approval Design
Development Documents based on the approved Schematic Design Documents. The Desigh Development Documents shall further
define the Project including drawings and outline specifications fixing and describing the Project size and character, and other
appropriate elements incorporating the structural, architectural, mechanical and electrical systems. Up to six (6) sets of these
documents shall be furnished to the ASFB and Project Manager. The Contractor shall update the schedule and estimate based on the
Design Development Documents.

6 CONSTRUCTION DOCUMENTS The Contractor shall submit for the ASFB and Project Manager’s written approval Construction
Documents based on the approved Design Development Documents. The Construction Documents shall set forth in detail the
requirements for construction of the Work, and shall consist of drawings and specifications, including ASFB and Project Manager
supplied general conditions and general requirements, based upon codes, laws or regulations enacted at the time of their preparation.
Construction shall be in accordance with these approved Construction Documents. Up to six (6) sets of these documents shall be
furnished to the ASFB and Project Manager prior to commencement of construction.

7 OWNERSHIP OF DOCUMENTS The ASFB acknowledges the Contractor’s construction documents as instruments of professional
service. Nevertheless, the plans and specifications prepared under this Agreement shall become property of the ASFB upon
completion of the Work and payment in fu Il of all monies due to the Contractor. The Contractor shall not use the drawings and
specifications, therefore, for any purpose not related to the Project without ASFB’s consent. The ASFB shall not reuse or make any
modification to the plans and specifications without the prior written authorization of the Contractor. The ASFB agrees to the fullest
extent permitted by law, to indemnify and hold the Contractor harmless from any claim, liability or cost (including reasonable
attorney’s fees and defense cost) arising or alegedly arising out of any unauthorized reuse or modification of the construction
documents by the ASFB or any person or entity that acquires or obtains the plans and specifications from the or through the ASFB
without the written authorization of the Contractor.

8 PERFORMANCE BOND AND LABOR AND MATERIAL PAYMENT BOND: Bonds covering the faithful performance of the
Contract and the payment of all obligations arising thereunder, each in the amount of one hundred percent (100%) of the Contract
Sum, shall be submitted to the Owner together with the executed ASFB Design-Build Agreement, within ten (10) days after issuance
of Letter of Intent to Award Contract. The ASFB shall also require from all Subcontractors whose contract with the Prime Contractor
exceeds One-Hundred-Thousand Dollars ($100,000.00), Subcontractor Performance and Payment Bonds in an amount equal to one
hundred percent (100%) of each Subcontract price, which bonds shall list both the Prime Contractor and the Arizona School Facilities
Board as named obligee. Such bonds shall be issued by "A" rated surety company and furnished to the Contractor prior to
commencement of any work by any such Subcontractor. Such bonds shall be issued by a surety company, acceptable to the Owner
and duly authorized and licensed by the Arizona Department of Insurance to do business in the State of Arizona, and shall be payable
to the Arizona School Facilities Board. The Attorney-in-Fact who executes the bonds on behalf of surety shall affix thereto a certified
and current copy of his Power of Attorney. The format provided in the specifications must be used as the format for the Performance
and Payment Bonds.

3.2 LUMP SUM FIRM PRICE (L SFP) PROPOSAL

1  When schematic design drawings and specifications are approved by the ASFB and Project Manager, the Contractor shall, if requested
by the ASFB and Project Manager, propose a LSFP, which shall be the sum of the estimated Cost of the Work as defined in Article 8
and the contractor’s Fee as defined in Article 7. The LSFP is subject to modification as provided in Article 9.

2 If aLSFPisnot established, all references in this Agreement to the LSFP shall not be applicable, and the parties shall proceed on the
basis of reimbursement as provided in Article 7 and 8. In the absence of a LSFP, however, the parties may establish a date of
Substantial Completion.

3 The estimated Cost of the Work may include the Contractor’s contingency, a sum established by the Contractor for use at the
Contractor’s discretion to cover costs that are properly reimbursable as a Cost of the Work but are not the basis for a Change Order.

4  BASISOF LUMP SUM FIRM PRICE The Contractor shall include with the LSFP proposal a written statement of its basis, which

shall include:

a A list of the drawings and specifications, including all addenda, which were used in preparation of the LSFP proposal;

b A list of allowances and a statement of their basis,

c A list of the assumptions and clarifications made by the Contractor in the preparation of the LSFP proposal to supplement the
information contained in the drawings and specifications;

d The date of Substantial Completion upon which the proposed LSFP is based, and the Schedule of Work upon which the date of
Substantial Completion is based;

e Schedule of applicable alternate prices;

Schedule of applicable unit prices;
Statement of Additional Servicesincluded, if any; and
The time limit for acceptance of the LSFP proposal.
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5  The Contractor shall meet with the ASFB and Project Manager to review the LSFP proposal. In the event that the ASFB and Project
Manager discover any inconsistencies or inaccuracies in the information presented, the ASFB and Project Manager shall promptly

give written notice to the Contractor, who shall make appropriate adjustments to the LSFP, its basis or both.

6  Unless the ASFB accepts the LSFP proposal in writing on or before the date specified in the proposal for such acceptance and so

notifies the Contractor, the LSFP proposal shall not be effective without written acceptance by the Contractor.

7  Prior to the ASFB’s acceptance of the Contractor’s LSFP proposal, the Contractor shall not incur any cost to be reimbursed as part of
the Cost of the Work, except as provided in this Agreement or as the ASFB and Project Manager may specifically authorize in writing.

8  Upon acceptance by the ASFB and Project Manager of the LSFP proposal, the LSFP and its basis shall be set forth in Amendment No.
1. The LSFP and the date of Substantial Completion shall be subject to modification by changesin the Work as provided in Articles 6

and 9.

9  TheLSFPshal includein the Cost of the Work and all taxes applicable at the time the LSFP is established. If in accordance with the
ASFB and Project Manager’s direction an exemption is claimed for taxes, the ASFB and Project Manager agree to indemnify, defend
and hold the Contractor harmless for any liability, penalty, interest, fine, tax assessment, attorneys fees or other expense or cost
incurred by the Contractor as a result of any action taken by the Contractor in accordance with the ASFB and Project Manager’s

direction.
CONSTRUCTION SERVICES

1  Construction will commence upon the issuance by the ASFB and Project Manager of awritten notice to proceed with construction. If
construction commences prior to execution of Amendment No.1, the ASFB and Project Manager’s written notice to proceed shall list

the documents that are applicable to the part of the Work which the ASFB and Project Manager has authorized.

2 Inorder to complete the Work, the Contactor shall provide all necessary construction supervision, inspection, construction equipment,

labor, materials, tools, and subcontracted items.

3 The Contractor shall give all notices and comply with al laws and ordinances legally enacted at the date of execution of the

Agreement, which govern the proper performance of the Work.

4 The Contractor shall prepare and submit a Schedule of Work for the ASFB and Project Manager’'s written approval. This schedule
shall indicate the dates for the start and completion of the various stages of the construction including the dates when information and
approvals are required from the Owner. It shall be revised as required by the conditions of the Work. Schedule software shall be

compatible with ASFB scheduling software, which is Primavera or Sure Trak.

5  The Contractor with the assistance of the Project Manager shall secure and the ASFB shall pay for the building permits necessary for

the construction of the Project.

6  The Contractor shall take necessary precautions for the safety of its employees on the Project, and shall comply with all applicable
provisions of federal, state and municipal safety laws to prevent accidents or injury to persons on, about or adjacent to the Project site.
The Contactor, directly or through its Subcontractors, shall erect and properly maintain at all times, as required by the conditions and
progress of the Work, necessary safeguards for the protection of workers and the public. The Contractor, however, shall not be
responsible for the elimination or abatement of safety hazards created or otherwise resulting from work at the Project site carried on
by the ASFB and Project Manager or their employees, agents, separate contractors or tenants. The ASFB and Project Manager agree
to cause their employees, agents separate contractors and tenants to abide by and fully adhere to all applicable provisions of federal,
state and municipal safety laws and regulations. The above provision shall not relieve Subcontractors of their responsibility for the

safety of persons or property in the performance of their work, nor for compliance with all applicable provisions of relevant laws.

7  TheContractor shall keep such full and detailed accounts as may be necessary for proper financial management under this Agreement.
The ASFB and Project Manager shall be afforded access to all the Contractor’s records, books, correspondence, instructions,
drawings, receipts, vouchers, memoranda and similar date relating to this Agreement. The Contractor shall preserve all such records

for aperiod of five years after the final payment or longer where required by law.

8  The Contractor shall provide periodic written reports to the ASFB and Project Manager on the progress of the Work as agreed to by

the ASFB and Project Manager and Contractor.

9  The Contractor shall develop a system of cost reporting for the Work, including regular monitoring of actual costs for activities in
progress and estimates for uncompleted tasks and proposed changes in the Work. The reports shall be presented to the ASFB and

Project Manager at mutually agreeable intervals.

10 At al times the Contractor shall maintain the site of the Work free from debris and waste materials resulting from the Work. At the
completion of the Work, the Contactor shall remove from the premises all construction equipment, tools, surplus materials, waste

materials and debris.
HAZARDOUSMATERIAL

1 A Hazardous Material is any substance or material identified now or in the future as hazardous under any federal, state or local law or
regulation, or any other substance or material which may be considered hazardous or otherwise subject to statutory or regulatory
requirements governing handling, disposal and /or clean-up. The Contractor shall not be obligated to commence or continue Work
until any known or suspected Hazardous Material discovered at the Project site has been removed, rendered or determined to be
harmless by the ASFB and Project Manager as certified by an independent testing laboratory and approved by the appropriate

government agency.

SBW Page 6 of 6 REVISED 7-25-02



35

3.6

3.7

DESIGN-BUILD AGREEMENT AND GENERAL CONDITIONS BETWEEN THE

ARIZONA SCHOOL FACILITIES BOARD AND CONTRACTOR

If after the commencement of the Work, known or suspected Hazardous Material is discovered at the Project site, the Contractor shall
be entitled to immediately stop Work in the affected area, and the Contractor shall report the condition to the ASFB and Project
Manager and, if required, the government agency with jurisdiction.

The Contractor shall not be required to perform any Work relating to or in the area of known or suspected Hazardous Material without
written mutual agreement.

The ASFB shall be responsible for retaining an independent testing laboratory to determine the nature of the material encountered and
whether it is a Hazardous Material requiring corrective measures and/or remedial action. Such measures shall be the sole
responsibility of the ASFB, and shall be performed in a manner minimizing any adverse effect upon the Work of the Contractor. The
Contractor shall resume Work in the area affected by any Hazardous Material only upon written agreement between the parties after
the Hazardous Material has been removed or rendered harmless.

If the Contractor incurs additional costs and/or is delayed due to the presence of known or suspected Hazardous Material, the
Contractor shall be entitled to an equitable adjustment in the LSFP and/or the date of Substantial Completion.

INDEMNIFICATION

1

To the fullest extent permitted by law, the Contractor shall defend, indemnify and hold harmless the ASFB, School District, Project
Manager, and agents and employees (collectively “Indemnitees’) of any of them from and against claims, damages, losses and
expenses, including but not limited to attorneys’ fees, court costs and the cost of appellate proceedings, arising out of or resulting
from, either directly or indirectly, the performance of the Work or the conditions of the Site, provided that any such claim, damage,
loss or expense is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property (including
the Work itself) including loss of use resulting therefrom, but only to the extent caused by a negligent act or omission of the
Contractor, a Subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be liable. Such
obligation shall not be construed to negate, abridge, or reduce other rights or obligations of indemnity, which would otherwise exist as
to a party or person described in this paragraph. The Contractor, at its own expense and risk, shall defend all legal proceedings that
may be brought against the Indemnitees on any such claim, damage, loss or expense, and satisfy any resulting judgment that may be
rendered against any of them.

In claims against any person or entity indemnified under this paragraph by anyone directly or indirectly employed by the Contractor, a
Subcontractor, or anyone for whose acts they may be liable, the indemnification obligation under this paragraph shall not be limited by
a limitation on amount or type of damages, compensation or benefits payable by or for the Contractor or a Subcontractor under
workers' compensation acts, disability benefit acts or employee benefit acts.

The terms of this Paragraph 3.4 shall survive the completion of the Work under this Agreement and/or any termination of this
Agreement.

ROYALTIES, PATENTSAND COPYRIGHTS

The Contractor shall pay all royalties and license fees which may be due on the inclusion of any patented or copyrighted materials,
methods or systems selected by the Contractor and incorporated in the Work. The Contractor shall defend, indemnify and hold the
ASFB, and Project Manager harmless from all suits or claims for infringement of any patent rights or copyrights arising out of such
selection.

WARRANTIESAND COMPLETION

1

The Contractor warrants that all materials and equipment furnished under the Construction Phase of this Agreement will be new
unless otherwise specified, of good quality, in conformance with the Contract Documents, and free from defective workmanship,
materials and hazardous materials. Warranties shall commence on the date of Substantial Completion of the Work or of a designated
portion. The Contractor agrees to correct all construction performed under this Agreement which proves to be defective in
workmanship and materials within a period of two years from the date of Substantial Completion or for such longer periods of time as
may be set forth with respect to specific warranties required by the Contract Documents.

Those products, eguipment, systems or materials incorporated in the Work at the direction of or upon the specific request of the
Project Manager shall be covered exclusively by the warranty of the manufacturer. There are no warranties, which extend beyond the
description on the face thereof. All other warranties expressed or implied including the warranty of merchantability and the warranty
of fitness for a particular purpose are expressly disclaimed.

The Contractor shall secure required certificates of inspection, testing or approval and deliver them to the ASFB and Project Manager.
The Contractor shall collect all written warranties and equipment manuals and deliver them to the ASFB and Project Manager.

With the assistance of the ASFB’s maintenance personnel, the Contractor shall direct the checkout of utilities and operations of
systems and equipment for readiness, and assist in their initial start-up and testing.

3.8 ADDITIONAL SERVICES

Any Additional Services must be authorized in advance by the Project Manager in writing; the Contractor shall furnish or obtain from
others the authorized services. The Contractor shall be paid for these additional services by the ASFB as herein provided to the extent
they exceed the obligation of the Contractor under this Agreement. Example of potential additional services are asfollows:

Providing financial feasibility or other special studies.

Providing planning surveys or alternative site evaluations.
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Providing design services relative to future facilities, systems and equipment that, are not intended to be constructed as part of the
Project, other that general planning and Master Planning for future work asindicated by the Program of Reguirements.

Making major revisionsin Drawing, Specifications, or other documents when such revisions are inconsi stent with written approvals or
instructions previously give by the ASFB or are due to causes beyond the control and without the fault and negligence of the
Contractor or its consultants or agents.

Preparing supporting data and other services in connection with any Project Manager-initiated change order if the Basic Compensation
is not commensurate with the services required of the contractor.

Providing soils sampling, classification, and analysis; however, analysis of existing soils information and soils analysis during the
Design and recommendations needed during the Construction Phase of the Project are not considered additional services.

Preparing to serve or serving as an expert witness for the ASFB in connection with any public hearing, arbitration proceeding, or legal
proceeding; however, preparing to serve or serving as a fact witness for the ASFB or rendering testimony necessary to secure
governmental approval of zoning or land-use clearances for the Project shall not constitute an additional service.

Providing surveying services such as platting, mapping, subdivision agreements, or recording subdivision plats.

Providing additional services and costs necessitated by out-of-town travel required of and approved by the ASFB other than visits to
the Project and other than for travel required to accomplish the Work.

Providing any other services not otherwise included in this Agreement or not customarily furnished in accordance with generally
accepted Contractual practices consistent with the term of this Agreement.

Providing design and engineering of any work outside the property line.

Providing consultation concerning replacement of Work damaged by fire or other causes during construction, furnishing services
required in connection with the replacement of such work.

Providing services made necessary by the default of the Contractor, by major defects or deficiencies in the Work of the Contractor, or
by failure of performance of either the ASFB or the Contractor under the Construction Contract.

Providing services in evaluating an extensive number of claims, not related to any Contactor’s design errors and omissions, submitted
by the Contractor or othersin connection with the work.

Preparing documents for aternate, separate, or sequential bids or providing services in connection with bidding, negotiation, or
construction prior to the completion of the Construction Documents Phase.

Providing special surveys, environmental studies, and submissions required for approvals of governmental authorities or others having
jurisdiction over the project.

Providing services to extensively investigate existing conditions or facilities or to make measured drawing thereof.
Providing services to verify the accuracy of drawings or other information furnished by the ASFB.
Providing analyses of owning and operating costs.

Providing interior design and other similar services required for or in connection with the selection, procurement, or installation of
furniture, furnishings, and related equipment.

Making revisions to design documents after, they have been approved by the Project Manager when revisions are due to causes
beyond the control of the Contractor.

Design, coordination, management, expediting and other services supporting the procurement of materials to be obtained, or work to
be performed, by the ASFB, including but not limited to telephone systems, computer wiring networks, sound systems, alarms,
security systems and other specialty systems which are not a part of this Agreement.

ARTICLE 4
ASFB RESPONSIBILITIES

4.1 INFORMATION AND SERVICES PROVIDED BY ASFB

1

2

The ASFB shall provide full information in a timely manner regarding requirements for the Project, including the Owner’s Program
and other relevant information.

The ASFB shall provide:

a  All necessary information describing the physical characteristics of the site, including surveys, site evaluations, legal
descriptions, existing conditions, subsurface and environmental studies, reports and investigations,

b Inspection and testing services during construction as required by law or as mutually agreed; and
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¢ Unless otherwise provided in the Contract Documents, necessary approvals, site plan review, rezoning, easements and
assessment, necessary permits, fees and charges required for the construction, use, occupancy or renovation of permanent
structures, including legal and other required serviced.

3 The Contractor shall be entitled to rely on the completeness and accuracy of the information and services required by this Paragraph
4.1.

ASFB RESPONSIBILITIES DURING DESIGN PHASE

The ASFB shall provide the Program at the inception of Design and shall review and timely approve schedules, estimates, Schematic
Design Document, Design Development Documents and Construction Documents furnished during the Design Phase as set forth in
Paragraph 3.2.

ASFB RESPONSIBILITIES DURING CONSTRUCTION
1 TheASFB and Project Manager shall review and timely approve the Schedule of the Work as set forth in Subparagraph 3.3.4

2 If the ASFB and Project Manager become aware of any error, omission or failure to meet the requirements of the Contract Documents
or any fault or defect in the Work, the ASFB and Project Manager shall give prompt written notice to the Contractor.

3 The ASFB and Project Manager shall communicate with the Contractor’s Subcontractors and suppliers only through the Contractor.
The ASFB and Project Manager shall have no contractual obligations to Subcontractors or suppliers.

4 The ASFB shall provide insurance for the Project as provided in Article 11.
THE PROJECT MANAGER
The Project Manager’srepresentativeis

1

And;
2 Is under contract with the ASFB;
3 Shadl befully acquainted with the Project;

4 Agrees to furnish the information and services required of the ASFB pursuant to Paragraph 4.1 so as not to delay the Contractor’s
Work; and

5  Shall have authority to bind the ASFB in all matters requiring the ASFB'’s approval, authorization or written notice. If the ASFB
changes their representative or the representative's authority as listed above, the ASFB shall notify the Contractor in advance in
writing.

ARTICLES
SUBCONTRACTS
Work not performed by the Contractor with its own forces shall be performed by Subcontractors.
RETAINING SUBCONTRACTORS

The Contractor shall not retain any Subcontractor to whom the ASFB and Project Manager has a reasonable and timely objection, provided
that the ASFB agrees to compensate the Contractor for any additional costs incurred by the Contractor as a result for such objections. The
Contractor shall not be required to retain any Subcontractor to whom the Contactor has a reasonable objection.

MANAGEMENT OF SUBCONTRACTORS
The Contractor shall be responsible for the management of the Subcontractors in the performance of their work.
ASSIGNMENT OF SUBCONTRACT AGREEMENTS

The Contractor shall provide for assignment of subcontract agreements in the event that the ASFB terminates this Agreement for cause as
provided in Paragraph 12.2. Following such termination, the ASFB shall notify in writing those subcontractors whose assignments will be
accepted, subject to the rights of sureties.
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DESIGN-BUILD AGREEMENT AND GENERAL CONDITIONS BETWEEN THE
ARIZONA SCHOOL FACILITIES BOARD AND CONTRACTOR

ARTICLE6
CONTRACT TIME
COMMENCEMENT OF THE WORK

The Work shall commence on or about and shall proceed in general accordance
with the Schedule of Work as such schedule may be amended from time to time, subject, however, to the provisions of Paragraph 3.4.

SUBSTANTIAL COMPLETION

Thework shall be substantially complete on
DELAYSIN THE WORK

1 If causes beyond the Contractor’s control delay the progress of the Work, then the LSFP and/or the date of Substantial Completion
shall be modified by Change Order as appropriate. Such causes shall include but not be limited to: changes ordered in the Work, acts
or omissions of the ASFB and Project Manager or separate contractors employed by the ASFB, preventing the Contractor from
performing the Work, pending dispute resolution, Hazardous Materials, differing site conditions, adverse weather conditions not
reasonably anticipated, fire, unusual transportation delays, labor disputes, or unavoidable accidents or circumstances.

2 Intheevent delays to the project are encountered for any reason, the parties agree to undertake reasonable steps to mitigate the effect
of such delays.

ARTICLE 7
COMPENSATION
DESIGN PHASE COMPENSATION

1 The cost of services performed directly by the Architect/Engineer is computed separately and is independent from the Contractor's
compensation for work or services directly performed by the Contractor; these costs shall be shown as separate items on the
application for payment. If an Architect/Engineer is retained by the Contractor, the payments to the Architect/Engineer shall be as
detailed in a separate agreement between the Contractor and Architect/Engineer.

2  The ASFB shall compensate the Contractor for services performed during the Design Phase as described in Paragraph 3.1, including
preparation of a LSFP proposal as described in Paragraph 3.2, as follows:

(State whether a stipulated sum, actual cost, or other basis. If a stipulated sum, state what portion of the sum shall be payable
each month.)

NOT APPLICABLE

3 Compensation of Design Phase Services shall be equitably adjusted if such services extend beyond from the
date of this Agreement for reasons beyond the reasonable control of the Contractor or as provided in Paragraph 9.1. For changes in
Design Phase Services, compensation shall be adjusted as follows:

4  Payments for Design Phase Services shall be due and payable within thirty (30) days following presentation of the Contractor’s
monthly invoice to the ASFB and Project Manager.

CONSTRUCTION PHASE COMPENSATION

1 The ASFB shall compensate the Contractor for Work performed following the commencement of the Construction Phase on the
following basis:

a  Scheduleof Values

2 The compensation to be paid under the Paragraph 7.3 shall be limited to the LSFP established in Amendment No. 1, and the LSFP
may be adjusted under Article 9.

3 Payment for Construction Phase Services shall be as set forth in Article 10. If Design Phase Services continue to be provided after
construction has commenced, the Contractor shall also continue to be compensated as provided in Paragraph 7.1, or as mutually
agreed.
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ARTICLE 8
COST OF THE WORK

The ASFB agrees to pay the Contractor for the Cost of the Work as defined in this Article. This payment shall bein addition to the
Contractor’s Fee stipulated in Article 7.

8.1 COST ITEMSFOR DESIGN PHASE SERVICES

Compensation for Design Phase Services as provided in Paragraph 7.2.

8.2 COST ITEMSFOR CONSTRUCTION PHASE SERVICES

1
2

10

11
12
13
14

15
16
17
18

Wages paid for labor in the direct employ of the Contractor in the performance of the Work.

Salaries of Contractor’s employees when stationed at the field office, in whatever capacity employed, employees engaged on the road
expediting the production or transportation of material and equipment, and employees from the principal or branch office performing
the functions listed below:

Cost of al employee benefits and taxes including but not limited to, unemployment compensation, Social Security, health, welfare,
retirement and other fringe benefits as required by law, labor agreements, or paid under the Contractor’s standard personnel policy,
insofar as such costs are paid to employees of the Contractor who are included in the Cost of the Work under Subparagraphs 8.2, 1 and
8.2, 2.

Reasonable transportation, travel and hotel expenses of the Contractor’s personnel incurred in connection with the Work.

Cost of al materials, supplies and equipment incorporated in the Work, including costs of inspection, testing, transportation, storage
and handling.

Payments made by the Contractor to Subcontractors for work performed under this Agreement.

Fees and expenses for design services procured by the Contractor except as provided by the Architect/Engineer and compensated n
Paragraph 7.2.

Cost, including transportation and maintenance of all materials, supplies, equipment, temporary facilities and hand tools not owned by
the workers that are used or consumed in the performance of the Work, less salvage value; and cost less salvage on such items used,
but not consumed that remain the property of the Contractor. The Contractor shall reimburse the ASFB for the salvage value of items
used or salvage the items to the ASFB.

Rental charges of all necessary machinery and equipment, exclusive of hand tools owned by workers, used at the site of the Work,
whether rented from the Contractor or others, including installation, repair and replacement, dismantling, removal, maintenance,
transportation and delivery costs at rental charges consistent with those prevailing in the area.

Cost of premiums for professional liability insurance, as required by Article 11, is to be identified as a separate line item within the
LSFP.

Sales, use, gross receipts or other taxes, tariffs or duties related to the Work for which the Contractor isliable.
Permits, fees, licenses, tests, except asoutlined in 3.3, 5and 4.1, 2.
All costs associated with establishing, equipping, operation, maintaining and demobilizing the field office.

Reproduction costs, photographs, cost of telegrams, facsimile transmissions, long distance telephone calls, data processing services,
postage, express delivery charges, telephone service at the site and reasonable petty cash expenses at the field office.

All water, power and fuel costs necessary for the Work.
Cost of removal of all non-hazardous substances, debris and waste materials.
Costs incurred due to an emergency affecting the safety of persons and/or property.

All costs directly incurred in the performance of the Work or in connection with the Project, and not included in the Contractor’s Fee
as set forth in Article 7, which are reasonably inferable from the Contract Documents as necessary to produce the intended results.

8.3 DISCOUNTS

All discounts for prompt payment shall accrue to the ASFB to the extent such payments are made directly by the ASFB. To the extent
payments are made with funds of the Contractor, all cash discounts shall accrue to the Contractor. All trade discounts, rebates and
refunds, and al returns from sale of surplus materials and equipment, shall be credited to the Cost of the Work.
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ARTICLE9
CHANGESIN THE WORK

Changes in the Work, which are within the general scope of this Agreement may be accomplished by Change Order without
invalidating this Agreement.

9.1 CHANGE ORDERS

A Change Order is a written instrument, issued after execution of this Agreement, signed by the ASFB and Contractor stating their
agreement upon a change and the adjustment in the LSFP.

9.2 DETERMINATION OF COST

An increase or decrease in the LSFP resulting from a change in the Work shall be determined by one or more of the following
methods:

1  Unit prices set forth in this Agreement or as subsequently agreed;
2 A mutualy accepted, itemized lump sum;

3 Costs determined as defined in Paragraph 7.2 and Article 8 and amutually acceptable Contractor’s Fee as determined in Subparagraph
75,1

4 If anincrease or decrease cannot be agreed to as set forth in subparagraphs 9.2, 1 and 9.2, 2 and the ASFB issues a written order for
the Contractor to proceed with the change, the cost of the change in the Work shall be determined by the reasonable expense or
savings of the performance of the Work resulting from the change.

9.3 NO OBLIGATION TO PERFORM

The Contractor shall not be obligated to perform changed Work until a Change Order has been executed by the Project Manager, Signed by
the Contractor and Approved by the ASFB, except as provided in Subparagraph 9.2, 4.

9.4 ADJUSTMENT OF UNIT PRICES

If aproposed Change Order aters original quantities to a degree that application of previously agreed to unit prices would be inequitable to
either the ASFB and Project Manager or the Contractor, the unit prices shall be equitably adjusted.

9.5 UNKNOWN CONDITIONS

If in the performance of the Work the Contractor finds latent, concealed or subsurface physical conditions which differ from the conditions
the Contractor reasonable anticipated, or if physical conditions are materially different from those normally encountered and generally
recognized as inherent in the kind of work provided for in this Agreement, then the LSFP compensation f and /or the date of Completion
shall be equitably adjusted by Change Order within 10 days after the conditions are first observed.

9.6 CLAIMSFOR ADDITIONAL COST ORTIME

For any claim for an increase in the LSFP compensation and/or an extension in the date of Completion, the Contractor shall give the ASFB
and Project Manager written notice of the claim within ten (10) days after the occurrence giving rise to the claim or within ten (10) days
after the Contractor first recognizes the condition giving rise to the claim, whichever is later. Except in an emergency, notice shall be given
before proceeding with the Work. Claims for design and estimating costs incurred in connection with possible changes requested by the
ASFB and Project Manager, but which do not proceed, shall be made within ten (10) days after the decision is make not to proceed. Any
change in the LSFP compensation and/or date of Substantial Completion resulting from such claim shall be authorized by Change Order.

9.7 EMERGENCIES

In any emergency affecting the safety of persons and/or property, the Contractor shall act, at its discretion, to prevent threatened damage,
injury or loss. Any change in the LSFP compensation and/or extension of the date of Substantial Completion on account of emergency
work shall be determined as provided in this Article.

ARTICLE 10
PAYMENT FOR CONSTRUCTION PHASE SERVICES
10.1 PROGRESSPAYMENTS

1  Onthefifteenth (15™) day of each month after the Construction Phase has commenced, the Contractor shall submit to the ASFB and
Project Manager an Application for Payment consisting of the Cost of the Work performed up to the 10th day of the month, including
the cost of material stored on the site or at other locations approved by the ASFB and Project Manager, along with a proportionate
share of the contractor’s Fee. Prior to submission of the next Application for Payment, the Contractor shall furnish to the ASFB and
Project Manager a statement accounting for the disbursement of funds received under the previous Application. The extent of such
statement shall be as agreed upon between the ASFB and Project Manager and Contractor.

2 Within thirty (30) days after receipt of each monthly Application for Payment, the ASFB shall pay directly to the contractor the
appropriate amount for which Application for Payment is make, less amounts previously paid by the ASFB.
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The Architect/Engineer’s professional liability insurance for claims arising from the negligent performance of professional services under this
per claim and in the aggregate with a deductible not to exceed
for year(s) after the date of Substantial Completion. If the Architect/Engineer retains consultants for a portion of

Agreement shall be written for not less than $

$

DESIGN-BUILD AGREEMENT AND GENERAL CONDITIONS BETWEEN THE
ARIZONA SCHOOL FACILITIES BOARD AND CONTRACTOR

3 The Contractor warrants and guarantees the title to all Work, materials and equipment covered by an Application for Payment,
whether incorporated in the Project or not, will pass to the ASFB upon receipt of such payment by the Contractor free and clear of al

liens, claims, security interests or encumbrances, hereinafter referred to as “liens.”

4  The ASFB’s progress payment, occupancy or use of the Project, whether in whole or in part, shall not be deemed as acceptance of any

Work not conforming to the requirements of the “Contract Documents’.

5  Upon Substantial Completion of the Work, the ASFB shall pay the Contractor the unpaid balance of the Cost of the Work,
compensation for Design Phase Services and the Contractor’s Fee, less a sum equal to the Contractor’s estimated cost of completing
any unfinished items as agreed to between the ASFB and Project Manager and Contractor as to extent and time for completion. The

ASFB thereafter shall pay the Contractor monthly the amount retained for unfinished items as each item is completed.
FINAL PAYMENT

1  Fina payment, consisting of the unpaid balance of the Cost of the Work, compensation for Design Phase Services and the Contactor’s
Fee, less the initial payment made under Paragraph 7.1 shall be due and payable when the Work is fully completed and accepted by
the ASFB and Project Manager. Before issuance of final payment, the ASFB and Project Manager may request satisfactory evidence

that al payrolls, materials bills and other indebtedness connected with the Work have been paid or otherwise satisfied.
2 Inmaking final payment the ASFB waives all claims except for:

a  Outstanding liens;

b Improper workmanship of defective materials appearing within one year after the date of Substantial Completion;

¢ Work not in conformance with the Contract Documents; and

d  Termsof any special warranties required by the Contract Documents.

e Right to audit Contractor records for a period of five years.

3 Inaccepting final payment, the Contractor waives all claims except those previously make in writing and which remain unsettled.

ARTICLE 11
INSURANCE
PROFESSIONAL LIABILITY INSURANCE

the design, their professional liability insurance coverage, including deductible amounts, shall be set forth in Article 15 of this Agreement.

112

OWNER CONTROLLED INSURANCE PROGRAM (OCIP)
11.2.1 OCIP COVERAGES
The ASFB will insure this project under an Owner Controlled Insurance Program (“OCIP").

The ASFB will secure and maintain policy(ies) insuring Contractor, Subcontractor, Sub-Subcontractors and their
employees while performing Work at the Site for the types of insurance shown in Subparagraphs 11.2.1.1 and 11.1.1.2,
until Substantial Completion of the Work, or in the case of the Subcontractor, substantial completion of the Subcontract.
Owner has secured and will maintain Builder’s Risk insurance with alimit of liability equal to the final completed value of
the Work as described in Subparagraphs 11.2.1.3.

For the purposes of this Article only, a Subcontractor has substantially performed its Subcontract when the Subcontractor’s
scope of work is fully usable by the Contractor for its intended purpose without inconvenience to or risk of harm to
Contractor and when the Subcontractor is no longer providing continuous or uninterrupted services at the Site. If the
provisions of the preceding sentence are met, Subcontractor has substantially performed its Subcontract even though punch
list items, warranty related work or minor corrections remain to be performed.

11.21.1 WORKERS COMPENSATION

Workers' Compensation Insurance, in conformance with the laws of the State of Arizona or imposed by any
federal statutes, and Employers' Liability Insurance with alimit of not less than $1 million for Bodily Injury by
Accident, $1 million for Bodily Injury by Disease, and $1 million for Bodily Injury for Disease—Policy Limits.

11.2.1.2 COMMERCIAL GENERAL LIABILITY

Commercial General Liability Insurance, insuring against Bodily Injury, Personal Injury, Advertising Injury and
Property Damage with limits of liability as follows.

Per Occurrence $2,000,000
Annual Aggregate per School ASFB $20,000,000
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The insurance includes coverage for Contractual Liability, Contractor’s Protective Liability, Broad Form
Property Damage, Products and Completed Operations, incidental medical liability, and the hazards commonly
referred to as “XCU.” The insurance also contains a severability of interest provision, and the Products and
Completed Operations coverage is extended five (5) years past the Substantial Completion of the Work under
this Contract.

11.2.1.3 BUILDER’SRISK INSURANCE

ASFB has secured and will maintain Builder's Risk insurance with a limit of liability equal to the final
completed value of the Work. The coverage shall be written on an al risk of direct damage basis and shall
include coverage for flood, water damage, earthquake and earth movement.

This insurance shall cover at the Work construction site, at any off-site storage location, and while in transit,
any and al materials, equipment, machinery, tools, and supplies, including buildings, and all temporary
structures at the construction site, to be used in or incidental to the fabrication, erection, testing, or completion
of the Work.

This insurance shall cover the insured property against all direct damage, except but not limited to, war and
related causes, nuclear perils, infidelity of employees, mysterious disappearance, and ordinary wear and tear.
The insurance may exclude the cost of making good any faulty workmanship, material, construction, or design,
but isintended specifically to cover loss or damage arising as a consequence of these perils.

This insurance may also cover against consequential losses that may occur if there is a delay in the completion
of the Work resulting from an insured peril. Unless approved in writing by the OCIP provider, losses payable by
this insurance are non-recoverable costs to the Contractor through a change order. A deductible of $5,000 per
each claim will be for the account of and payable by the Contractor. The cost of the deductible may not be
included in any change order to the ASFB.

11.2.2 PRIMARY AND NON-CONTRIBUTING

The insurance described in Subparagraph 11.2.1 is subject to the terms, conditions and exclusions of the policy(ies) which
will be provided at the start of the Work. The insurance described in Section 11.2.1.2 is primary insurance and non-
contributing with any other insurance carried by Contractor. The ASFB is not providing excess coverage to Contractor.
Limits under the OCIP are designed for ease of coordination with Contractor’s excess'umbrella liability policy. Contractor
may want to direct its insurance professional to schedule the OCIP policy with its excess'umbrellainsurer.

11.2.3 APPLICATION FOR INSURANCE AND CONTRACTOR/SUBCONTRACTOR ENROLLMENT
PACKAGE

Unless waived in writing by the ASFB, Contractor and all Subcontractors shall, prior to performing any Work at the Site
and as a condition precedent to the ASFB providing the insurance coverage described in Subparagraphs 11.2.1 above,
furnish acompleted application for insurance and shall cooperate with the OCIP administrators and insurers regarding such
application. A manual is available and shall be provided to the Contractor from Owner or OCIP Provider in connection
with this Contract, which describes the procedures for Contractor to enroll in and comply with the OCIP
(“Contractor/Subcontractor Enrollment Package”). Contractor shall complete the application form and payroll report forms
and follow the procedures as outlined in the Contractor/Subcontractor Enrollment Package. Contractor shall include this
Section 11.2 in its Contract with Subcontractors providing Work at the Site and shall insure that such
Subcontractorsreceive the Contractor/Subcontractor Enrollment Package, enroll in the OCIP, and comply with the
OCIP proceduresprior to the start of Subcontractor’s Work.

1124 OCIP CERTIFICATES OF INSURANCE

The OCIP insurers shall issue Certificates of Insurance, as appropriate, for the Workers' Compensation and Commercial
General Liability insurance coverage specified in Subparagraph 11.2.

1125 CONTRACT OBLIGATIONS

Theinsurance, as provided by the ASFB for Contractors and Subcontractors under this Subparagraph 11.2, is not intended
to, and shall not be construed to limit, qualify, or waive any liabilities or obligations of Contractor or Subcontractors,
assumed or otherwise, under this Contract.

11.2.6 RIGHTS OF INSURED AGAINST OTHER INSUREDS

Inclusion of more than one insured, under such insurance, shall not operate to impair the rights of one insured against
another insured, and except for the limits of liability, the coverages afforded by such insurance shall apply as though a
separate policy had been issued to each insured.

11.2.7 PREMIUM OBLIGATIONS

Contractor shall not, by reason of its inclusion under the insurance provided by the OCIP, incur aliability for payment of
premium for such insurance. Contractor shall not be entitled to return premiums, premium refunds, dividends, refunds,
discounts, or other credits, and any other amounts due or to become due to them in connection with such insurance.
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11.2.8 COMBINED LIMITS

Should Contractor enter into more than one (1) Contract with Owner and be issued more than one (1) Certificate of
Commercial General Liability insurance, or should a Subcontractor enter into more than one (1) Subcontract and be issued
more than one (1) Certificate of Commercial General Liability insurance, limits shall apply on an occurrence basis with an
annual aggregate for each ASFB, as stated in Subparagraph 11.2.1.2.

11.2.9 PERFORMANCE OF CONTRACT TO EXCLUDE INSURANCE COST

Compensation payable to Contractor for the performance of the Work shall exclude all costs of insurance as it relates to the
coverage described and provided in this Subparagraph 11.2. Costs for overlapping insurance coverage maintained by
Contractor shall not be reimbursable.

11210 EXCLUDED INSURANCE COST AND PRICING DATA

The Contractor must certify that the insurance costs are excluded. The Contractor shall keep its books and records related
to its excluded insurance cost and pricing data for three years from the date of final payment under the Contract, unless a
shorter period is otherwise authorized in writing by the governing board. The Contractor shall also contractually require its
subcontractors to do the same for the express benefit of the ASFB. The ASFB or its authorized representative shall have
theright to inspect such books and records at any reasonable time and place. If the ASFB determines that the certified cost
and pricing data was inaccurate, incomplete or not current as of the date the Contractor submitted its bid, the ASFB may
reduce the Contract Sum by the amount of the defect plus related overhead and profit or fee. The Contractor may appeal
such a determination under applicable appeal or claim procedures, but the adjusted Contract Sum shall remain in effect
pending the outcome.

11.2.11 TERMINATION OF OCIP

The ASFB has the option to terminate any and all of the OCIP insurance coverage at any time. The ASFB shall notify
Contractor, in writing sixty (60) days in advance of exercising this option, to terminate such insurance, and thereafter,
Contractor and its Subcontractors shall obtain and maintain for the duration of the Work, the insurance as required by
Owner. Cost of such insurance shall be reimbursable, provided Contractor furnishes satisfactory evidence to The ASFB of
such insurance.

11.2.12 PROJECT INSURANCE MANUAL

Refer to the Project Insurance Manual for procedures on how to request Certificates of Insurance and how to report loss or
damage that may be covered by the OCIP.

11.2.13 PRICING DATA

The ASFB has determined that the Contractor pricing data regarding insurance costs charged to the ASFB are essential to
determineif the Contract Sum is reasonable and fair. The Contractor and all its Subcontractors and Sub-Subcontractors are
required to submit such pricing data with its bid and requests for additions to the Contract Sum and certify that the datais
accurate, complete and current. If the pricing data certification is inaccurate, the Contract Sum may be adjusted by the
ASFB to correct the inaccuracy. This may include reducing the Contract Sum by the amount of the defect plus related
overhead and profit or fees. To ensure the accuracy of the Contractor’s certified pricing data the ASFB or its authorized
representative may audit the Contractor, Subcontractors and Sub-Subcontractors' records, which shall be maintained for
three (3) years from date of Final Payment.

CONTRACTOR PROVIDED INSURANCE
11.3.1 CONTRACTOR-PROVIDED INSURANCE (WITH OCIP)

Prior to the commencement of construction of the Work, the Contractor shall cause to be obtained with insurers and in
amounts acceptable to the ASFB, insurance in the following forms:

1  Automobile Liability insurance with a combined single limit for bodily injury and property damage of not
less than one million dollars ($1,000,000) per occurrence with respect to all vehicles used in the
performance of the Work on or off the Site, whether owned, non-owned, leased, hired, assigned, or
borrowed.

2 Contractor’s equipment insurance covering owned, non-owned, leased equipment used in connection with
the construction of the Work.

3 Commercia crime insurance, which shall cover employees responsible to disburse funds to pay project
costs against employee dishonesty, forgery or alteration, or computer fraud.

11.3.2 The insurance required by Subparagraph 11.3.1 shall remain in effect until the ASFB has accepted its
Certificate of Occupancy for the entire Work, and the Contractor and the ASFB have agreed in writing that the
Work is covered under insurance designed for the purpose of providing coverage for the accepted Work while
occupied.

Page 15 of 15 REVISED 7-25-02



DESIGN-BUILD AGREEMENT AND GENERAL CONDITIONS BETWEEN THE
ARIZONA SCHOOL FACILITIES BOARD AND CONTRACTOR

11.3.3 The policies required by Subparagraph 11.3.1. herein shall be endorsed to include the ASFB and the School
ASFB, as well as their agents, officials, and employees as insureds and shall stipulate that the insurance
afforded by the policies shall be primary insurance and that any insurance, self-insured retention, deductibles, or
risk retention programs maintained or participated in by the School ASFB, or their agents, officials or
employees shall be excess and not contributory to insurance required by Subparagraph 11.3.1.1.

11.34 The Contractor shall cause insurers providing the policies required by Subparagraph 11.3.1 to waive al rights of
recovery against the ASFB and the School ASFB, aswell as their agents, officials and employees.

11.35 Contractor shall provide, and cause subcontractors to provide, certificates of insurance from insurers acceptable
to the ASFB prior to commencement of the construction of the Work as evidence that policies providing the
required coverages, conditions and limits are in full force and effect. Such certificates shall identify this
Contract and contain provisions that coverage afforded under the policies shall not be canceled, terminated,
reduced, or materially changed until after sixty (60) days prior written notice has been given to the ASFB.
Certificates of insurance and any notice of cancellation or material change should be addressed as follows:

ARIZONA SCHOOL FACILITIESBOARD
CAPITAL WEST TOWER

1700 WEST WASHINGTON, SUITE 602
PHOENIX, ARIZONA 85007

11.3.6 The ASFB reserves the right to request and receive certified copies of any or al of the above insurance policies
and/or endorsements.

11.3.7 All insurance policies required by this Subparagraph 11.3.1 shall be obtained from afinancially sound insurance
company rated not less than B+ (Very Good) XII by A.M. Best Company, and be authorized to do businessin
the State of Arizona.

11.3.8 Costs of al insurance coverages required by Subparagraph 11.3.1 are the sole responsibility of the Contractor.

11.39 The stipulation of insurance coverages in this Subparagraph 11.3.1 shall not be construed to limit, qualify, or
waive any liabilities or obligations of Contractor, assumed or otherwise, under this Contract.

114 EFFECT OF SUBMISSION OF CERTIFICATES

The ASFB shall review any Certificates of Insurance provided by the Contractor or to check or verify the Contractor's
compliance with any and all requirements regarding insurance imposed by the Contract Documents. The Contractor isfully
liable for the amounts and types of insurance required herein and is not excused should any policy or certificate of
insurance provided by the Contractor not comply with any and all requirements regarding insurance imposed by the
Contract Documents.

115 FAILURE OF COMPLIANCE

Should the Contractor fail to provide and maintain in force any and all insurance, or insurance coverage required by the
Contract Documents or by law, or should a dispute arise between the ASFB and any insurance company of Contractor over
policy coverage or limits of liability as required herein, the ASFB shall be entitled to recover from the Contractor all
amounts payable, as a matter of law, to the ASFB or any other parties, had the required insurance or insurance coverage
been in force. Said recovery shall include, but is not limited to interest for the loss of use of such amounts of money, plus
all attorney's fees costs and expenses incurred in securing such determination and any other consequential damages arising
out of the failure of the Contractor or insurance company to comply with the provisions of the Contract Documents, or any
policy required hereby, or any other requirements regarding insurance imposed by law. Nothing herein shall limit any
damages for which Contractor is responsible as a matter of law.

11.6 INDEMNITY

The Contractor shall indemnify and save harmless the ASFB, the School District or the Project Manager from and against
all losses and all claims, demands, payments, suits, actions, recoveries, and judgment of every nature and description
brought or recovered against him by reason of any omission or act of the Contractor, his agents or employees in the
execution of the work and in the guarding of it.

ARTICLE 12
PROTECTION OF PERSONS AND PROPERTY
12.1 SAFETY PRECAUTIONS AND PROGRAMS

12.11 The ASFB, the OCIP provider or their agents employees or representatives, are not responsible for the means,
methods, techniques, sequences or procedures utilized by the Contractor, or for safety precautions and programs
in connection with the Work. The Contractor shall be responsible for initiating, maintaining and supervising all
safety precautions and programs in connection with the Work.
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12.1.2 Any notice given to the Contractor by the ASFB or OCIP provider of a safety or property protection violation
will not: (1) relieve the Contractor of sole and complete responsibility for the violation and the correction
thereof, or of sole liability for the consequences of said provider to inspect or review Contractor's safety
program or precautions or to enforce Contractor’s compliance with the requirements of this Article 12; and (3)
impose any continuing obligation upon the ASFB or the OCIP provider to provide such notice to Contractor or
any other person or entity.

12.2 SAFETY OF PERSONS AND PROPERTY

1221 The Contractor shall take all reasonable precautions for the safety of, and shall provide all reasonable protection
to prevent damage, injury or lossto:

1 All employees on the Work and all other persons who may be affected thereby;

2 The Work and materials and equipment to be incorporated therein, whether in storage on or off the
site, under the care, custody or control of the Contractor or the Contractor’'s Subcontractors,
regardless of tier; and

3 Other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements,
roadways, structures, utilities not designated for removal, relocation or replacement in the course of
construction.

4 The Contractor’s safety precautions shall fully comply with the OCIP provider’'s minimum safety
guidelines. Compliance with the minimum safety guidelines does not relieve the Contractor of any
other contractual or legal duty to reasonably protect against the above defined damage, injury or
loss. The contractor is solely responsible for implementation of the minimum safety guidelines and
all other project safety requirements.

12.2.2 The Contractor shall give al notices and comply with all applicable laws, ordinances, rules, regulations and
lawful orders of any public authority bearing on the safety of persons or property or their protection from
damage, injury or loss.

12.2.3 The Contractor shall erect and maintain, as required by existing conditions and progress of the Work, all
reasonable safeguards for safety and protection, including posting danger signs and other warnings against
hazards, promulgating safety regulations and notifying the School ASFB and users of adjacent utilities.

12.2.4 When the use or storage of explosives or other hazardous materials or equipment is necessary for the execution
of the Work, the Contractor shall exercise the utmost care and shall carry on such activities under the
supervision of properly qualified personnel.

12.25 The Contractor shall promptly remedy all damage or loss to any property referred to in Clauses 12.2.1.2 and
12.2.1.3 caused in whole or in part by the Contractor, any Subcontractor, and Sub-subcontractor, or anyone
directly or indirectly employed by any of them, or by anyone for whose acts any of them may be liable and for
which the Contractor is responsible under Clause 12.2.1.2 and 12.2.1.3, except damage or loss caused by the
acts or omissions of the ASFB or anyone directly or indirectly employed by it, or by anyone for whose acts the
ASFB may beliable, and not attributable to the fault or negligence of the Contractor. The foregoing obligations
of the Contractor arein addition to his obligations under Paragraph 3.4.6.

12.2.6 The Contractor shall designate a responsible member of his organization at the sites whose duty shall be the
prevention of accidents and monitoring of the Work to insure compliance with al applicable laws, ordinances,
rules, regulations and lawful orders of public authority bearing on the safety of persons or protection of
property. This person shall be the Contractor’s Superintendent unless otherwise designated by the Contractor in
writing to the ASFB.

12.3 EMERGENCIES

In any emergency affecting the safety of persons property, the Contractor shall act, at his discretion, to prevent threatened
damage, injury or loss. Any additional compensation or extension of time claimed by the Contractor on account of
emergency work shall be determined as provided in Article 9 for Changesin the Work.

ARTICLE 13

TERMINATION OF THE AGREEMENT
AND ASFB’'SRIGHT TO PERFORM CONTRACTOR’'SRESPONSIBILITIES

13.1 TERMINATION BY THE CONTRACTOR

1311 Upon seven (7) days written notice to the ASFB, the Contractor may terminate this Agreement for any of the
following reasons:

1 If the Work has been stopped for a thirty (30) day period

a Under court order or order of other governmental authorities having jurisdiction;
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b As aresult of the declaration of a national emergency or other governmental act during
which, through no act or fault of the Contractor, materials are not available; or

If the Work is suspended by the ASFB for sixty (60) days;
If the ASFB materially delays the Contractor in the performance of the Work;

If the ASFB otherwise materially breaches this Agreement; or

a b~ W DN

If the ASFB fails to furnish reasonable evidence that sufficient funds are available and committed
for the entire cost of the Project.

13.1.2 Upon termination by the Contractor in accordance with Subparagraph 13.1.1, the Contractor shall be entitled to
recover from the ASFB payment for all Work executed and for any proven loss, cost or expense in connection
with the Work, plus all demobilization cost. In addition, the Contractor shall be paid an amount calculated as
set forth either in Subparagraph 13.3.1 or 13.3.2, depending on when the termination occurs, and Subparagraphs
13.3.3and 13.3.4.

ASFB’SRIGHT TO PERFORM CONTRACTOR’'SOBLIGATIONSAND TERMINATION BY THE OWNER FOR CAUSE

1321 If the Contractor persistently or repeatedly refuses or fails, except in cases for which extension of time is
provided, to supply sufficient properly skilled staff or proper materials, or persistently disregards laws,
ordinances, rules, regulations, or orders of any public authority jurisdiction, or otherwise substantially violates
or breaches any term or provision of this Agreement, and such nonperformance or violation continues without
cure for thirty (30) days after the Contractor receives from the ASFB written notice of such nonperformance or
violation, then the ASFB may, upon fifteen (15) days additional notice, without prejudice to any right or
remedy otherwise available to the ASFB, terminate this Agreement.

13.2.2 Upon termination of this Agreement by the ASFB, shall be entitled to furnish or have furnished the Services to
be performed hereunder by the Contractor by whatever method the ASFB may deem expedient. Also, in such
case, the Contractor shall not be entitled to receive any further payment until completion of the Work; and the
total compensation to the Contractor under this Agreement shall be the amount that is equitable under the
circumstances. If the ASFB and the Contractor are unable to agree on the amount to be paid under the
foregoing sentence, the ASFB shall fix an amount, if any, that it deems appropriate in consideration of all of the
circumstances surrounding such termination, and shall make payment accordingly. The Contractor may dispute
the ASFB'’s assessment of the termination amount by any method of dispute resolution permitted under this
Agreement.

13.2.3 Upon the appointment of a receiver for the Contractor, or if the Contractor makes a general assignment for the
benefit of creditors, the ASFB may terminate this Agreement, without prejudice to any right or remedy
otherwise available to the ASFB, upon giving three (3) working days written notice to the Contractor. If an
order for relief is entered under the bankruptcy code with respect to the Contractor, the ASFB may terminate
this Agreement by giving three (3) working days written notice to the Contractor unless the Contractor or the

trustee:

1 Promptly cures all breaches.

2 Provides adequate assurances of future performance.

3 Compensates the ASFB for actual pecuniary loss resulting from such breaches.
4 Assumes the obligations of the Contractor within the statutory time limits.

TERMINATION FOR CONVENIENCE

The ASFB may, upon thirty (30) day written notice to the Contractor, terminate this Agreement, in whole or in part, at any
time for the convenience of the ASFB, without prejudice to any right or remedy otherwise available to the ASFB. Upon
receipt of such notice, the Contractor shall immediately discontinue all services affected unless such notice directs
otherwise. In the event of a termination for convenience of the ASFB, the Contractor’s sole and exclusive right and
remedy shall be to be paid for al work performed and to receive equitable adjustment for all work performed through the
date of termination. The Contractor shall not be entitled to be paid any amount as profit for unperformed services or
consideration for the termination of convenience by the ASFB.

SUSPENSION BY THE ASFB FOR CONVENIENCE

134.1 The ASFB may order the Contractor in writing to suspend, delay or interrupt all or any part of the Work without
cause for such period of time as the ASFB may determine to be appropriate for its convenience.

13.4.2 Adjustments caused by suspension, delay or interruption shall be made for increases in the GM P, compensation
for Design Phase Services, the Contractor’ s Fee and/or the date of Substantial Completion. No adjustment shall
be made if the Contractor is or otherwise would have been responsible for the suspension, delay or interruption
of the Work, or if another provision of this Agreement is applied to render an equitable adjustment.
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ARTICLE 14
DISPUTE RESOLUTION

141 If a dispute arises out of or related to this Agreement, or its alleged breach, and if that dispute has not been settled through
direct discussions within a reasonable period, the parties to this Agreement agree to settle the dispute before a judicia
forum. Each party further agrees that it will endeavor to follow a similar dispute resolution procedure to resolve any
disputes against any third parties (including the Contractor and Project Manager) that may arise out of or relate to the work.
In the event of any suit, action, or other proceeding to enforce or interpret the terms of this Agreement, the prevailing party,
at trial and on appeal or in any bankruptcy proceeding, shall be entitled to recover reasonable Attorney’s fees.

ARTICLE 15
MISCELLANEOUS PROVISIONS

151 ASSIGNMENT Neither the ASFB nor the Contractor shall assign their interest in this Agreement without the written
consent of the other except as to the assignment of proceeds.

15.2 GOVERNING LAW This Agreement shall be governed by the laws in effect at the location of the Project.

15.3 SEVERABILITY The partial or complete invalidity of any one or more provisions of this Agreement shall not affect the
validity or continuing force and effect of any other provision.

154 NO WAIVER OF PERFORMANCE The failure of either party to insist, in any one or more instances, on the
performance of any of the terms, covenants or conditions of this Agreement, or to exercise any of its rights, shall not be
construed as awaiver or relinquishment of such term, covenant, condition right with respect to further performance.

155 TITLES The title given to the Articles of this Agreement are for ease of reference only and shall not be relied upon or
cited for any other purpose.

15.6 OTHER PROVISIONS
156.1 INTERNET COMMUNICATION

1 The ASFB has directed the use of an Internet/web based project management software to track and
manage the project. Each project team member shall have access to the Internet and an Internet e-
mail address in order to communicate with various team members. The Contractor shall provide,
immediately upon receipt of this Agreement, confirmation of these conditions and the names,
positions, and e-mail addresses to Heery International, ASFB Internal Coordinator.

2 The Contractor shall provide an adequate number of users to properly manage the project in
accordance with the project schedule.

3 Softwar e requirements:

a A 32-bit operating system such as Windows 95 or Windows NT.
b An Internet browser that supports HTML 1.1, tables, cookies, JavaScript, and frames.
c Internet Explorer 5.0 or Netscape
4 Har dwar e requirements:
a Pentium-based (or equivalent) workstation or laptop.
b A connection to the Internet (48.8 baud or faster).

5 All costs associated with using this system for the Contractor and its consultants, excluding
computer hardware requirements, and software requirements listed above, are the responsibility of
the ASFB.

6 The ASFB encourages the Contractor to utilize the project management software for communication

with its consultants.

SBW Page 19 of 19 REVISED 7-25-02



DESIGN-BUILD AGREEMENT AND GENERAL CONDITIONS BETWEEN THE
ARIZONA SCHOOL FACILITIES BOARD AND CONTRACTOR

ARTICLE 16
EXISTING CONTRACT DOCUMENTS

The Contract Documents in existence at the time of execution of this Agreement are as follows:

Including quotes dated pages
Total pages

This Agreement is entered into as of the date entered in Article 1.

OWNER: Arizona School Facilities Board

BY:

ATTEST:

PRINT NAME: Edward E. Boot

PRINT TITLE: Executive Director

CONTRACTOR:

BY:

ATTEST:

PRINT NAME:

PRINT TITLE:
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AMENDMENT NO. , DATED ,
TO THE DESIGN-BUILD AGREEMENT BETWEEN OWNER & CONTRACTOR

Pursuant to Paragraph 3.2 of the Agreement dated between
the___Arizona School Facilities Board , and

the Contractor,

for (the Project),

the ASFB and the Contractor desire to establish a GMP for the Work. Therefore, the ASFB and the Contractor agree as follows.

LUMP SUM FIRM PRICE

The Contractor’s LSFP for the Work, including the Cost of the Work as defined in Article 8 and the Contractor’s Fee as set forth in
Paragraph 7.3.1.2 is
dollars ($ ).

The LSFP is for the performance of the Work in accordance with the documents listed below, which are part of the Agreement.

EXHIBIT A RFP No , Dated pages.
EXHIBIT B Allowance Items, dated pages.
EXHIBIT C Assumptions and Clarifications, dated pages..
EXHIBIT D A Schedule of Work, dated pages..
EXHIBIT E Alternate Prices, dated pages..
EXHIBIT F Unit Prices, dated pages..
EXHIBIT G Additional Servicesincluded, dated pages..
TOTAL pages
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DATE OF SUBSTANTIAL COMPLETION

The date of Substantial Completion of the Work is:

This Amendment is entered into as of

OWNER: Arizona School Facilities Board

ATTEST: BY:

PRINT NAME: Edward E. Boot

PRINT TITLE: Executive Director

CONTRACTOR:

ATTEST: BY:

PRINT NAME:

PRINT TITLE:
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